Weekly Construction Report

Hatchery Creek Design/Build Project e

Time Period: December 1-6, 2014 Project No: 1305

Rain Days/Weather Conditions: | Rained 0.5” from Monday-Tuesday and rained over 0.75” Thursday-Friday
(Burkesville gauge).

Personnel on-site: EcoGro/Ridgewater: Tony Berry, Tom Cutter, Eric Dawalt, Brad Redmon,
& Chad Relinski.

Stantec: Oakes Routt on Wednesday for tour and Monthly Progress
Meeting.

Equipment on-site: Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27
articulating dump truck, Bobcat T300 skid steer, & Morooka 2200 VD
Tracked Dump Truck

Material deliveries to project = ~800 tons of 18”-24"+ rock for step pool construction.

site:

Work performed the past week: ¢ Did not work Monday, Tuesday afternoon, Friday or Saturday due
to rain.

e Sloped the banks along the ravine rock spillway.
e Constructed ~ 500 of braided channel:

o Excavated and finished (except for installation of
spawning gravel) RT and Center braids from ~ Sta.
110+30 to 112+50.

o Installed cross valley grade control (ribs) between RT
and Center braids.

o Excavated LT braid from ~ Sta. 110+40 to 111+00.
Worked on building floodplain berm with excavated soil from
~Sta. 207+00 to 211+00.

Constructed plunge pool in ravine is serving as a sediment basin.

Installed coir wattles along toe of river bank at Site #3.

Finish constructing braided channel from ~Sta. 110+00 to

113+00.

Continue building Floodplain Berm to allow finishing construction

of ravine rock spillway ~LT Sta. 106+00 to 106+60.

Finish rock spillway in ravine stream crossing ~LT Sta. 106+00 to

106+60 up to elevation 587.6’.

Start building confluence bar downstream of bridge.

Construct channel from ~Sta. 113+00 to 116+00.

Install 2’ layer of rock in excavated channel from Sta. 158+00 to

160+40 as soon as possible after the channel is excavated by

Aspen Construction, in order to stabilize the 1H:1V cut slopes.

> Fill sinkhole in ravine with rock up to bedrock step elevation and
then add a layer of geotextile and compacted clay (If weather
allows).
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Erosion & sediment controls
installed/maintained:
Work scheduled for next week:
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Work planned for two weeks
ahead:
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General Comments: » Aspen Construction, the USACE excavation contractor, is
planning to excavate the soil from Site #3 below normal river
water surface elevation (Sta. 158+00 to 160+40) from Tuesday
(12/9) to Thursday (12/11). The Corps is planning a special
operation low flow dam release during that time if weather
conditions permit.

» EcoGro/Ridgewater has requested a special operation low flow
dam release from Monday (12/15) — Friday (12/19) from the
Corps.

» The rain may prevent the Corps from being able to have a low
flow dam release over the next few weeks.

Prepared by: Eric Dawalt, P.E. Date: 12-6-14
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Banks were sloped and graded along ravine rock spillway channel . (Photograph taken from ~180LT of
Sta. 105+60 looking upstream in ravine)

Excavating braided channel through existing forest (Photograph taken at ~Sta. 111+20 Center Braid).
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Constructing riffle in braided channel through existing forest (Photograph taken at ~Sta. 110+39
Center Braid).

Constructed side channel scalloped bank with log vane structure on RT braid at ~ Sta. 111+00.
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Excavating for cross valley grade control (rib) perpendicular to stream. Excavated area for riffle is in
foreground (Photograph taken from Center braid at Sta.112+00 looking RT).

Hauling in rock for riffle and cross valley grade control (rib). Excavated area for rib is in foreground
(Photograph taken from Center braid at Sta.112+00 looking LT).



